

Timeline - High Level First Steps

Tasks	Estimated Date
Appointment of Establishment School Board (ESB)	Dec-21
Appointment of Change Manager to provide advice and support in closing both schools.	Dec-21
Appointment of Governance Facilitator to provide advice and support in establishing the new school.	Dec-21
First ESB meeting	Dec 21/Jan 22
ESB commence Principal Recruitment Process	Jan-22
Principal recruitment shortlisting and interviews	Feb-22
Principal commences	May-22
ESB and Principal commence recruitment of Senior Management Positions	Mar-22
Senior Management staff commence	May-22
Ongoing school establishment tasks	Jan 22 - Jan 23
Continued appointment of balance of staff	May 22 - Jan 23

Comprehensive detailed information will be provided over time following timeline decisions made by the Establishment School Board.